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e Declared the USDA APHIS Building substantially complete

June 4.

e USDA occupied the new USDA APHIS Building June 11.

infiltration testing.

e Ongoing final paving on |- 81 northbound and nearing

completion.

o Completed the Art-In-Architecture installation at the new

Main Building.

e Completed the Main Building courtyard pavers and
plantings.

Look ahead

e Ongoing pre-primary roadway

paving leading to the inspection
lanes.

e Ongoing furniture procurement.

e Main Building exterior lighting and
re-aiming will occur during the
month of July.

e Ongoing interior construction and
system startup within the new Main
and Outbound Buildings.

Aview of the art installation within the Main
Building. (Photo courtesy of Revette Studio)

Began select demolition activities at the old USDA barn.
e Commenced Main Building facade water and air

A view looking south of the Outbound Inspection canopy and overhead

parking deck. (Photo courtesy of Revette Studio)

Scope: Facility-wide modernization
and expansion.

Cost: $215 million

Congressional appropriations:
Phase one funding appropriated in
fiscal year 2016 budget.

Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.
Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Project estimated timeline

September 2021 - Substantial
completion of the overhead parking
deck.

September 2021 - Substantial

completion of the new Main Building.

October 2021 - Occupancy of Main
Building

August 2022 - Substantial completion of

Phase Two.

September 2022 - Contract completion.

e Strict policies have been putinto
place to prevent exposure to
COVID-19 at the construction site.

e There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.

e Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.

Andrew Woodring, GSA Project
Manager

Andrew.Woodring@gsa.gov
315-448-0928

gsa.gov/alexbaylpoe
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